# Project Planning Phase

## Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

| | |
|---|---|
| Date | 2 November 2026 |
| Team ID | Not provided |
| Project Name | F1 Racing Data Analytics |
| Maximum Marks | 8 Marks |

### Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

| Sprint | Functional Requirement (Epic) | User Story Number | User Story / Task | Story Points | Priority | Team Members |
|---|---|---|---|---|---|---|
| Sprint-1 | Source review | USN-1 | Identify workbook tabs and fields used in Tableau. | 3 | High | Not provided |
| Sprint-1 | Data quality | USN-2 | Check missing values and duplicate keys in standings. | 3 | High | Not provided |
| Sprint-1 | Driver analysis | USN-3 | Compare driver points, wins and podiums. | 5 | High | Not provided |
| Sprint-1 | Team analysis | USN-4 | Compare team points and pole positions. | 3 | High | Not provided |
| Sprint-2 | Consistency | USN-5 | Compare average finish and DNFs by driver. | 5 | High | Not provided |
| Sprint-2 | Titles and wins | USN-6 | Inspect titles and team-driver wins heatmap. | 3 | Medium | Not provided |
| Sprint-2 | Usability | USN-7 | Navigate dashboards and interpret measures. | 3 | Medium | Not provided |
| Sprint-2 | Validation | USN-8 | Review workbook and documented limitations. | 3 | High | Not provided |

**Project Tracker, Velocity & Burndown Chart: (4 Marks)**

| Sprint | Total Story Points | Duration | Sprint Start Date | Sprint End Date (Planned) | Story Points Completed (as on Planned End Date) | Sprint Release Date (Actual) |
|---|---|---|---|---|---|---|
| Sprint-1 | 14 | 10 working days | 2 Nov 2026 | 13 Nov 2026 | Not started | Not supplied |
| Sprint-2 | 14 | 10 working days | 16 Nov 2026 | 27 Nov 2026 | Not started | Not supplied |
| N/A | N/A | N/A | N/A | N/A | N/A | N/A |
| N/A | N/A | N/A | N/A | N/A | N/A | N/A |
| N/A | N/A | N/A | N/A | N/A | N/A | N/A |
| N/A | N/A | N/A | N/A | N/A | N/A | N/A |
| N/A | N/A | N/A | N/A | N/A | N/A | N/A |
| N/A | N/A | N/A | N/A | N/A | N/A | N/A |

**Velocity: Estimate totals 28 story points across two proposed sprints (14 each); this is not measured velocity.**
Planning estimate only. Actual team velocity and completion data were not supplied.

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

**Burndown Chart:**

No actual progress history was supplied, so actual burndown cannot be reported. Update remaining points during the proposed sprints.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/
https://www.atlassian.com/agile/tutorials/burndown-charts

**Reference:**

https://www.atlassian.com/agile/project-management
https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software
https://www.atlassian.com/agile/tutorials/epics
https://www.atlassian.com/agile/tutorials/sprints
https://www.atlassian.com/agile/project-management/estimation
https://www.atlassian.com/agile/tutorials/burndown-charts